



PROJECT PLANNING & EXECUTION PROCESS DOCUMENT



Document Control

Document Information			
Name of Document	Migration Project Planning_3.00		
Version Number	3.00		
Prepared By	Sr. Process Analyst	Name	Sneha Nirgude
Reviewed By	Manager - PMS	Name	Karl Lobo
Approved By	Sr. Manager – Service Delivery	Name	KJ Antony

CONFIDENTIAL

Contents

1 Introduction	3
1.1 Purpose	3
1.2 Scope	3
1.3 Intended Audience	3
1.4 Abbreviation	3
2 Responsibilities	3
3 Entry Criteria	4
4 Communication	4
5 Activities Performed	4
Task 1 – Project Planning	4
• Creating a project plan	4
• Identify the Risk	5
• Identify the Change Triggers	5
Task 2 – Project Execution	5
• Update the Change Triggers	5
• Update the Risk Log	6
• Update the project plan	6
Task 3 – Project Closure	6
• Maintain the Common Lessons Learnt (Applicable for Pilot & Post-pilot properties)	6
• Retrospect	6
Task 4 - Audit	6
Exit Criteria	6

1 Introduction

1.1 Purpose

The purpose of this document is to prepare a standard process for planning the migration of pilot properties and the migration of the properties post pilot phase for standalone as well as bulk migration

1.2 Scope

Detailed planning is built upon the different tasks performed during the Project Initiation, Execution, and Deployment. The project WBS & Risk Log_Project Name.xlsx (.xlsx) or the Salesforce PMS section duly filled with appropriate data is a deliverable that will mark the completion of the project planning phase. The WBS & Risk Log_Project Name.xlsx document includes the identification of different resources, and activities and subsequently controls & monitors the execution of project activities throughout the project lifecycle.

The WBS & Risk Log_Project Name.xlsx is tracked and updated throughout the project cycle for bulk migration.

1.3 Intended Audience

The target audience for this process is those involved in the planning phase of the project.

E.g. – Project Manager, Project Lead, Audit Team Members.

1.4 Abbreviation

Abbreviation	Description
WBS	Work Breakdown Structure
SOP	Scope of Project
CPM	Client Project Manager
IT Team	Information Technology Team
SFDC	Salesforce Dot Com
QMS	Quality Management System
ROA	Revenue Optimization Analyst
HR Team	Human Resource Team

2 Responsibilities

Task	Responsibility
Analyze the project document & SOP	Project Manager
Identify the Project Lead & provide the required documents	Project Manager
Identify the type of migration & pick up the correct templates & follow the respective defined planning & execution process	Project Lead
Identify the properties that are going through the pilot migration	Project Lead

Identify the post-pilot properties that are going through the migration	Project Lead
Identify Project Team	Project Lead
Identify infrastructure resources and tools. Request the same to the IT team (if required)	Project Lead
Identify project-specific training & arrange the same (if required)	Project Lead
Prepare WBS	Project Lead
Identify the project risks & mitigation plan for the same	Project Lead
Identify the change triggers	Project Lead
Review WBS for completeness & adherence to the process	Project Lead
Re-estimate the project(pilot) if required	Project Lead
Identify the exceptions/learnings & update the common lessons learnt log	Project Lead
Document Control	Project Lead

3 Entry Criteria

- SOP received from the CPM.
- Final migration date and go-ahead received from the client.
- SFDC cases are opened by the respective CPM (If Applicable)
- Property Schedule Sheet received from CPM

4 Communication

- Internal communication will be done via Teams
- Third-party vendor communication will be done via Slack
- E-mail Communication will be done via Outlook

5 Activities Performed

Task 1 – Project Planning

- **Creating a project plan**
 - ✚ In this step the Project Lead will identify the total number of properties and segregate the pilot properties & post-pilot properties.
 - ✚ The Project Lead will then identify the project team. (It may or may not include the ROA team).
Note - If new team members are to be hired, then the request for the same will be raised to the HR team 2 months prior to the project. (If required)
 - ✚ The Project Lead will identify the different infrastructure resources, and tools & request the same from the IT team. (If required)
 - ✚ The Project Lead will identify the requirement for project-specific training & request the Learning and Development Team to make the necessary arrangements for the same. (If required)
 - ✚ **Project Plan**
 - ❖ For the standalone properties the planning will be done in the Salesforce - PMS section as shown in the screenshot below.

PMS Migration	
PMS Migration Status ⓘ	Completed ⓘ
PMS Migration Proposed Downtime ⓘ	PMS Migration Team Member ⓘ
Migration Cutoff Date ⓘ	ICS Migration Start Date ⓘ
PMS Migration Actual Downtime ⓘ	PMS Tracking Comments ⓘ
PMS Migration Actual Start Date ⓘ	Migration Type ⓘ
Allocated Execution Time (In Minutes) ⓘ	PMS Migration Actual End Date ⓘ
Actual Execution Time (In Minutes) ⓘ	

✚ Properties (bulk migration) Project Plan

- ❖ For the bulk migration properties, planning will be done in the Salesforce PMS section only if cases are opened for every property **OR** They can use the WBS & Risk Log_Project Name.xlsx sheet for bulk migration if no cases are opened. (Like ESA etc.)

• Identify the Risk

- ✚ The project lead will identify potential issues, prepare the mitigation plan, and execute, when necessary, in the project lifecycle to reduce the negative effects on attaining the goal.
- ✚ In the risk log the Project Lead will enter the following details
 - ❖ Identified On
 - ❖ Occurrence Date
 - ❖ Responsibility
 - ❖ Resolved Date
 - ❖ Remarks
 - ❖ Status

Note - If any new risk is identified apart from the one's present in the template, then all the columns are required to be filled.

• Identify the Change Triggers

- ✚ Based on the change impact & the stage of execution the Project Lead and the CPM with mutual understanding will decide on the acceptance or rejection of the change.
- ✚ If the changes are accepted and affect the project schedule and duration, then the WBS & Risk Log_Project Name.xlsx or Salesforce should be updated
- ✚ A change request document for the same will be created for the same.

Task 2 – Project Execution

• Update the Change Triggers

- ✚ The change trigger should be updated throughout the project by the project lead if any new trigger points are identified in the execution phase.
Change Request_Project Name_1.00.docx

- **Update the Risk Log**

- ✚ If any new risks are identified in the execution phase the same will be updated in the risk log.
- ✚ The risk log will be updated throughout the project by the project lead with the occurrence date, resolved date, responsibility, remark, and status.

Note – If the risks do not occur then the column will be filled with “Did not occur” or Not Applicable wherever required.

- **Update the project plan**

- ✚ Post phase/wave/project completion the WBS & Risk Log_Project Name.xlsx or the Salesforce should be updated by the Project Lead with the actual duration, schedule, and the resources required for the respective properties.

Task 3 – Project Closure

- **Maintain the Common Lessons Learnt (Applicable for Pilot & Post-pilot properties)**

- ✚ The Project Lead will enter all the lessons learned & exceptions identified during the wave/project execution in the Common Lessons Learnt.
- ✚ This document will be updated post-project/wave completion. (pilot & post-pilot)

- **Retrospect**

- ✚ Post wave/project completion the team will have a retrospect meeting.
- ✚ The agenda for the meeting would be to understand the following
 - ❖ What worked well?
 - ❖ What did not work well?
 - ❖ Areas of improvement
 - ❖ Plan for next wave
- ✚ Outputs from the retrospect will be used as an input for process improvement, lessons learnt and other areas of improvement for migration projects or for those respective projects.

Note – Process Team members will be a part of retrospect meeting

Task 4 - Audit

- ✚ The process team will audit the process compliance at start of every new month.
- ✚ The same will be done for all the migrations completed in the previous month.

Exit Criteria

- Migration completed.
- Metrics are captured.
- Audit is completed
 - Completion of migration project informed to the respective stakeholders and the same is confirmed by the client.